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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
BENNINGTON PAPIO CREEK TRAIL Estimate Type: PROG Current Contract Amt Total Earnings $1,043,863.49 $1,033,555.29 $10,308.20
$1,041,523.70 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $1,043,863.49  $1,033,555.29 $10,308.20
ontractor: Date Let 10.00.2014 $1.036.843.70 Retainage $.00 $.00 $.00
VRANA & SON CONSTRUCTION CO. (CHAS.) ated Zt- -09. Escrow Amount $.00 $.00 $.00
4816 F ST _ Datf; Awar ed : ﬁf;-sgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .18. .
! 100% Net Earnings  $1,043,863.49  $1,033,555.29 $10,308.20
Date Notice for Work to )
Begin:  03.06.2015 % Time Comp
OMAHA NE 68117-1407 gin: - : 93% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 03.16.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)733-5200 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-753.33 $-753.33 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22307 000 ENH-28(90) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
LAND BR SIGN Total for Adjustments -$753.33 -$753.33 $.00
Payment  $1,043,110.16 $1,032,801.96 $10,308.20
Project Manager LPA Responsible Charge
Hodge, Teresa 08.03.2016 Laaker, Mindi 09.21.2016
State Representative District Engineer
Trujillo, Ray 09.21.2016 Lech, Marvin (Marv) 09.23.2016
Construction Engineer Controller
Halstead, Kerri 09.23.2016 Burling, Laurie 09.23.2016
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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4093.80 19.50 8,379.000 163,390.50
0001 0001 0030.10 45,000.00 1.000 45,000.00 WALL MATERIALS SF 8,379.000 163,390.50
MOBILIZATION LS 1.000 45,000.00 8,479.000 165,340.50
0.932 41,940.00 0.000 0.00
0.000 0.00 0010 0010 4095.15 3.50 1,204.000 4,214.00
0002 0002 1000.00 1,100.00 3.000 3,300.00 COMPACTED EARTH LEVELING PAD LF 1,204.000 4,214.00
LARGE TREE REMOVAL EACH 3.000 3,300.00 1,204.000 4,214.00
5.000 5,500.00 0.000 0.00
0.000 0.00 o011 0011 6010.03 190.00 538.000 102,220.00
0003 0003 1009.00 10,000.00 1.000 10,000.00 LIGHTWEIGHT CONCRETE CY 538.000 102,220.00
GENERAL CLEARING AND GRUBBING LS 1.000 10,000.00 538.000 102,220.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0012 0012 6404.00 11.50 1,328.000 15,272.00
0004 0004 1011.00 30.00 27.000 810.00 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 1,328.000 15,272.00
WATER MGAL 27.000 810.00 1,158.000 13,317.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 8024.50 38.00 649.000 24,662.00
0005 0005 1030.00 15.00 1,934.000 29,010.00 SELECT GRANULAR BACKFILL FOR RETAINED CY 649.000 24,662.00
EARTHWORK MEASURED IN EMBANKMENT cy 1,934.000 29,010.00 FARTHSTRUCTURE 650.500 24,719.00
1,934.000 29,010.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 215.00 2.200 473.00
0006 0006 1101.25 2.60 66.000 171.60 COVER CROP SEEDING ACRE 2.200 473.00
SAWING PAVEMENT LF 66.000 171.60 1.743 374.75
94.000 244.40 0.000 0.00
0.000 0.00 0015 0015 L019.12 1.30 10,600.000 13,780.00
0007 0007 1106.00 7.00 17.000 119.00 EROSION CONTROL, CLASS 1C SY 10,600.000 13,780.00
REMOVE DRIVEWAY sy 17.000 119.00 9,365.889 12,175.65
56.000 392.00 0.000 0.00
0.000 0.00 0016 0016 L021.51 3.00 225.000 675.00
0008 0008 1107.00 5.00 441.000 2,205.00 EROSION CHECKS, TYPE WATTLE LF 225.000 675.00
REMOVE WALK sy 441.000 2,205.00 0.000 0.00
501.911 2,509.56 0.000 0.00

0.000 0.00
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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.11 2.70 1,620.000 4,374.00 0024 0024 7380.20 2,300.00 2.000 4,600.00
FABRIC SILT FENCE-LOW POROSITY LF 1,620.000 4,374.00 REMOVABLE BOLLARD EACH 2.000 4,600.00
0.000 0.00 2.000 4,600.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 419,676.10 0025 0025 L020.25 1.50 491.000 736.50
Current 419,676.10 WEED CONTROL FABRIC sy 491.000 736.50
In place 411,956.86 198.500 297.75
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT Contracted 136,663.50
0018 0018 0030.30 7,500.00 1.000 7,500.00 Current 136,663.50
MOBILIZATION LS 1.000 7,500.00 In place 146,756.63
1.000 7,500.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0019 0019 2010.03 27.00 81.000 2,187.00 0026 0026 0030.40 8,000.00 1.000 8,000.00
CRUSHED ROCK SURFACE COURSE TON 81.000 2,187.00 MOBILIZATION LS 1.000 8,000.00
81.000 2,187.00 0.500 4,000.00
0.000 0.00 0.000 0.00
0020 0020 3016.71 38.00 3,004.000 114,152.00 0027 0027 1043.50 10.50 75.000 787.50
6" CONCRETE CLASS 47B-3500 BIKEWAY SY 3,004.000 114,152.00 RIPRAP FILTER FABRIC SY 75.000 787.50
3,091.555 117,479.08 75.000 787.50
0.000 0.00 0.000 0.00
0021 0021 3020.23 63.00 99.000 6,237.00 0028 0028 4004.50 2.80 1,085.000 3,038.00
CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 99.000 6,237.00 CAST IRON GRATE AND FRAME LB 1,085.000 3,038.00
187.362 11,803.80 1,169.000 3,273.20
0.000 0.00 1,169.000 3,273.20
0022 0022 7321.05 75.00 9.000 675.00 0029 0029 4035.25 380.00 3.000 1,140.00
INSTALL TYPE A SIGN SF 9.000 675.00 REMOVE AND SALVAGE FLARED-END EACH 3.000 1,140.00
27.000 2,025.00 SECTION 1.000 380.00
0.000 0.00 0.000 0.00
0023 0023 7333.03 16.00 36.000 576.00 0030 0030 4050.01 25.00 6.000 150.00
SIGN POST LF 36.000 576.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 6.000 150.00
54.000 864.00 CULVERTS, AND HEADWALLS 2.000 50.00
0.000 0.00 0.000 0.00
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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 4105.59 1,500.00 3.600 5,400.00 0040 0040 4600.18 60.00 47.000 2,820.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 3.600 5,400.00 18" REINFORCED CONCRETE SEWER PIPE LF 47.000 2,820.00
JUNCTION BOX 3.600 5,400.00 47.000 2,820.00
0.000 0.00 0.000 0.00
0032 0032 4107.07 1,300.00 0.330 429.00 0041 0041 6105.02 80.00 100.000 8,000.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 0.330 429.00 ROCK RIPRAP, TYPE B TON 100.000 8,000.00
COLLARS 0.660 858.00 73.500 5,880.00
0.000 0.00 0.000 0.00
0033 0033 4155.50 2.20 185.000 407.00 GROUP 4 CULVERTS Contracted 39,762.10
REINFORCING STEEL FOR INLET AND LB 185.000 407.00 Current 39,762.10
JUNCTION BOX 185.000 407.00 In place 32,271.90
0.000 0.00 This Estimate 9,958.20
0034 0034 4157.00 3.20 33.000 105.60 GROUP 5L LANDSCAPING
REINFORCING STEEL FOR COLLARS LB 33.000 105.60 0042 0042 0030.50 100.00 1.000 100.00
66.000 211.20  MOBILIZATION LS 1.000 100.00
0.000 0.00 1.000 100.00
0035 0035 4230.12 640.00 3.000 1,920.00 0.000 0.00
BAR GRATE FOR 12" CONCRETE FLARED-END EACH 3.000 1,920.00 0043 0043 1L.210.02 700.00 2.000 1,400.00
SECTION 2.000 1,280.00  ABIES CONCOLOR (CONCOLOR FIR) 7'-8' B&B EACH 2.000 1,400.00
2.000 1,280.00 1.100 770.00
0036 0036 4230.18 750.00 1.000 750.00 0.100 70.00
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 750.00 0044 0044 L360.02 700.00 3.000 2,100.00
SECTION 1.000 750.00 PICEA ABIES (NORWAY SPRUCE) 7'-8' B&B EACH 3.000 2,100.00
0.000 0.00 1.700 1,190.00
0037 0037 4460.18 770.00 1.000 770.00 0200 140.00
18" CONCRETE FLARED-END SECTION EACH 1.000 770.00 0045 0045 L374.15 700.00 2.000 1,400.00
1.000 770.00  PINUS STROBUS (EASTERN WHITE PINE) 7'-8' EACH 2.000 1,400.00
0.000 0.00 B&B 1.200 840.00
0038 0038 4461.12 320.00 3.000 960.00 0.200 140.00
g\‘ESCTT‘}'(-)'-le" CONCRETE FLARED-END EACH i"ggg 228'82 GROUP 5L LANDSCAPING Contracted 5,000.00
) : Current 5,000.00
1.000 320.00 In place 2,900.00
0039 0039 4600.12 45.00 113.000 5,085.00 This Estimate 350.00
12" REINFORCED CONCRETE SEWER PIPE LF 113.000 5,085.00
113.000 5,085.00
113.000 5,085.00
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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 30+98.50 0054 0054 6210.50 50.00 680.000 34,000.00
0046 0046 0030.60 30,000.00 1.000 30,000.00 PIPE PILING LF 680.000 34,000.00
MOBILIZATION LS 1.000 30,000.00 1,054.000 52,700.00
1.000 30,000.00 0.000 0.00
0.000 0.00 4001 4001 6210.50 250.00 0.000 0.00
0047 0047 4350.18 50.00 56.000 2,800.00 PIPEPILING LF 12.000 3,000.00
18" CORRUGATED METAL PIPE LF 56.000 2,800.00 o splice 12.000 3,000.00
56.000 2,800.00 0.000 0.00
0.000 0.00 4002 4002 6210.50 30.00 0.000 0.00
0048 0048 6000.10 1,600.00 1.000 1,600.00 PIPE PILING LF 6.000 180.00
ABUTMENT NO.1 EXCAVATION LS 1.000 1,600.00  p oo pile cutoff 6.000 180.00
1.000 1,600.00 0.000 0.00
0.000 0.00 4003 4003 6210.50 750.00 0.000 0.00
0049 0049 6000.11 1,600.00 1.000 1,600.00 PIPEPILING LF 2.000 1,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 1,600.00 g i ot up 2.000 1,500.00
1.000 1,600.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 30+98.50 Contracted 415,855.00
0050 0050 6010.22 750.00 24.200 18,150.00 Current 420,535.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cy 24.200 18,150.00 In place 438,402.50
23.090 17,317.50 This Estimate 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0051 0051 6070.50 320,000.00 1.000 320,000.00 0055 0055 0001.08 0.50 388.000 194.00
PEDESTRIAN BRIDGE LS 1.000 320,000.00 BARRICADE, TYPE Il BDAY 388.000 194.00
1.000 320,000.00 773.000 386.50
0.000 0.00 0.000 0.00
0052 0052 6081.00 27.00 123.000 3,321.00 0056 0001.90 0.90 970.000 873.00
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 123.000 3,321.00 SIGN DAY EACH 970.000 873.00
123.000 3,321.00 41.000 36.90
0.000 0.00 0.000 0.00
0053 0053 6131.50 2.00 2,192.000 4,384.00 0057 0057 0030.00 1,100.00 1.000 1,100.00
EPOXY COATED REINFORCING STEEL LB 2,192.000 4,384.00 MOBILIZATION LS 1.000 1,100.00
2,192.000 4,384.00 1.000 1,100.00
0.000 0.00 0.000 0.00
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Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2307 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0018 Pay Period End Date: 07.30.2016 Est Number: 0018 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0058 0058 9110.01 125.00 20.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 2,500.00
7.000 875.00
0.000 0.00
0059 0059 9110.03 100.00 20.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,000.00
2.000 200.00
0.000 0.00
0060 0060 9110.07 125.00 20.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,500.00
6.000 750.00
0.000 0.00
0061 0061 9110.27 140.00 20.000 2,800.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,800.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0062 0062 L022.75 3.20 300.000 960.00
TEMPORARY SILT CHECK LF 300.000 960.00
0.000 0.00
0.000 0.00
0063 0063 L022.90 3.20 300.000 960.00
TEMPORARY SILT FENCE LF 300.000 960.00
696.000 2,227.20
0.000 0.00
0064 0064 L860.50 6,000.00 1.000 6,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 6,000.00
CONTRACTOR COMPLIANCE 1.000 6,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 19,887.00
Current 19,887.00
In place 11,575.60
This Estimate 0.00
Totals for contract Contracted 1,036,843.70
Current 1,041,523.70
In place 1,043,863.49

This Estimate

10,308.20






